1st & final.

MEASUREMENT BOOK

AEE/SBO/SBR 5/15-16 Dt 29-5

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
Name of Work:-	Ward maintainance of ward vijaynagar Tractor, Silt & Labourers Ward no-12 in Shettyhalli Sub-Division.					6.0 AM to 2.0 PM.	
N.O:-	NO EE/DD/WO/172/13-14				D:-20/12/2013.		
Jc:-	012-13-000021				Est Cost:-12.0 lakhs		
Agency:-	R. Shivram.						
I-1	Supply of the 40HP Tractor on daily rate basis to the required place as per the direction of the Engineer Incharge complete as per specifications.						
	20/12/2013. to 31/12/2013	12				= 12.0 Days.	
	1/1/2014 to 31/1/14	31				= 31.0	
	1/2/14 to 28/2/14	28				= 28.0	
	1/3/14 to 31/3/14.	31				= 31.0	
	1/4/14 to 30/4/14	30				= 30.0	

M.A.R. 57 (Rule 116)

Measurement Book

No. C/09 167677

Serial No.....

Name of work.....From.....To.....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	2/5/14 to 31/5/2014	30				= 30.0	
	1/6/14 to 30/6/2014	30				= 30.0.	
	1/7/14 to 31/7/14	31				= 31.0	
	1/8/14 to 31/8/14	31				= 31.0	
	1/9/14 to 30/9/14	30				= 30.0	
	1/10/14 to 31/10/14	31				= 31.0	
	1/11/14 to 30/11/14	30				= 30.0	
	1/11/2014 to 15/11/14	15				= 15.0.	
						360.0	
						@ 1226=01 Rs:- 441364=00	

E.E. (D.D.) 20/05/14

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
I-2.	Supply of the labourer Heavy Mazdoor to the required place as per the direction of the engineer in charge complete as per day.						
	20/12/13 to 31/12/13.	12×10				= 120.0	
	1/1/14 to 31/1/14	31×10				= 310.0	
	1/2/14 to 28/2/14	28×10				= 280.0	
	1/3/14 to 31/3/14	31×10				= 310.0	
	1/4/14 to 30/4/14	30×10				= 300.0	
	2/5/14 to 31/5/14	30×10				= 300.0	
	1/6/14 to 30/6/14	30×10				= 300.0	
	1/7/14 to 31/7/14	31×10				= 310.0	
	1/8/14 to 31/8/14	31×10				= 310.0	
	1/9/14 to 30/9/14	30×10				= 300.0	

Verified
E.E. (D.D.) 6/5/15

M.A.R. 57 (Rule 116)

Measurement Book No. C/09 167678

Serial No.....

Name of work.....From.....To.....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	1/10/14 to 31/10/14	31 × 10				= 310.0	
	1/11/14 to 30/11/14	30 × 10				= 300.0.	
✓	1/12/14 to 15/12/14.	15 × 10				= 150.0	
						3600.0 day.	
						@ 181.45	
						Rs/- 653220.00	
J-3.	J.C.B. Excavator complete as per specification.						
	5/4/2014.	1				= 1.0	
	5/5/2014	1				= 1.0.	
	18/6/2014	1				= 1.0.	
	11/7/14	1				= 1.0.	

verified

E.E. (D.D.) 31/05/15

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	1/9/14.	1 ✓				= 1.0	
						5.0 Days.	
I-A.	Tipper complete as per specification.					@ 6357=12	
						Rs - 31786=00	
	6/4/14.	1				= 1.0	
	18/6/14	1				= 1.0.	
	11/7/14	1				= 1.0.	
	1/9/14	1				= 1.0	
						4.0	
						@ 1816=32	
	Total Amount; ಇಪ್ಪತ್ತೆರಡು ಸಾವಿರದ ಆರುನೂರ ಮೂವತ್ತೈದು ರೂಪಾಯಿ ಮಾತ್ರ					Rs - 7265.00	
						33635=00	

verified

E.E. (D.D)

Paul. N.K.

C.S.

25-11-14

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಶೆಟ್ಟಿಹಳ್ಳಿ ಉಪವಿಭಾಗ, ದಾಸರಹಳ್ಳಿ ವಲಯ
ಮೃಪತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ರಸ್ತೆ, ರವೀಂದ್ರನಗರ, ಬೆಂಗಳೂರು

Certificate

1) certified that contractor has done the work satisfactory
2) certified that contractor has removed all debris from work spot
3) certified that there is no due work from contractor side.

Paul. N.K.

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಶೆಟ್ಟಿಹಳ್ಳಿ ಉಪವಿಭಾಗ, ದಾಸರಹಳ್ಳಿ ವಲಯ